ECS Configuration Change Request Pagel1of 1 Pages

CCR No. 96-0549 Logged Date 05/28/95 Rev. Request Type CCR

Priority Routine Urgent |:| Emergency |:| Affected Release A Change Class

Title (description)
AMASS 4.5.1_1 Upgrade

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

VCATS Bruce Clark, EDS

Release A Baseline Don Brown, DSS, DCB
Richard Gorsky, Rel A

RTM Change |:| Start New Baseline |:|

Problem

The current version of the AMASS FSMS software (4.5) installed in the EDF (on drpe2sgi) needs to be upgraded
to version 4.5.1_1 to accommodate microcode updates required by the EMASS 8590 tape drives. The microcode
updates to the 8590 tape drives are required to correct problems that IBM has identified with the 8590 drives.

Proposed Solution

Schedule the upgrade of the AMASS FSMS software to version 4.5.1_1 in the EDF for the week of June 3, 1996.
Concurrently schedule the upgrade of the EMASS 8590 tape drive microcode. Both upgrades are expected to
require a total downtime of two days.

Impact Analysis:

Organizations Affected: BOO [ ] Contracts [_] ESO [] Fos [] M&O

QA [] Rel. A Rel. B [] Rel. IR1 [] MRS [] SMO []  Subconts []
Other
Cost: None Small [] Medium [ ] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Richard Gorsky

Signature Date
Office Release A Office Manager
Signature Date
Disposition Approved [] Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson
Signature Date
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